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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03-BUT-32-1.4/1.8 I'N BUTTE COUNTY NEAR HAM LTON CI TY STEELHEAD CONSTRUCTORS | NC JI' M ROCGERS $2,526,563 11/02/05 51%
03-0C3404 FROM EAST END OF PI NE CREEK LAGOON P O BOX 997 3881 BENATAR SUI TE C $1,593,548 11/10/05 62%
ACST- P032- (038) E BRI DGE TO THE WEST END COF PI NE CREEK CHI CO, CA 95928 $0 11/21/06 0
P0O- 32 0-(8E) OVERFLOW BRI DGE PALO CEDRO CA 96073 (530) 895-5245
--0) REPLACE BRI DGE (530) 226- 6400
HB1 SWPPP
03-BUT-32-5.7/6.2 I'N BUTTE COUNTY NEAR CH CO FROM 0.8 GRANI TE CONSTRUCTI ON COMPANY ROGERS, JIM $665,999 02/ 02/ 06 29%
03- 4A4404 KM WEST OF EAST AVENUE TO EAST AVENUE P O BOX 50085 3881 BENATAR WAY, $5,278 02/ 16/ 06 1%
CONSTRUCT TWO WAY LEFT TURN LANE SU TE C $0 10/ 04/06 0
WATSONVI LLE CA 950775085
(831) 724- 1011 (530) 895-5245
HB1 WPCP
03-BUT-32-/7.7 I'N BUTTE COUNTY I N AND NEAR CH CO AT GRANI TE CONSTRUCTI ON COMPANY ROGERS, JIM $823,999 05/11/06 38%
03-2MB904 VARI QUS LOCATI ONS P O BOX 50085 3881 BENATAR, SUITE C $792,493 05/ 25/ 06 90%
ASPHALT CONCRETE OVERLAY $0 08/31/06 0
WATSONVI LLE CA 950775085 (530) 895-5245
(831) 724- 1011
HMLA WPCP
03- BUT- 99- 24. 5/ 30. 3 I'N BUTTE COUNTY I N AND NEAR CHI CO GRANI TE CONSTRUCTI ON COVPANY SCOTT, JEFF $749,900 06/13/06 100%
03- 0OE3104 FROM 1.2 KM NORTH OF DURHAM PENTZ P O BOX 50085 3855 NORTH FREEVAY $679, 713 06/ 23/ 06 100%
ROAD TO 0.6 KM SQUTH OF SKYWAY BLVD., STE. 120 $0 08/ 14/ 06 °
OVERCROSSI NG WATSONVI LLE CA 95077 08/ 24/ 06
RESURFACE ASPHALT CONCRETE (831) 724- 1011 (916) 263-4931
HA22 WPCP
03-BUT-149-/4.6 I'N BUTTE COUNTY NEAR OROVI LLE AT F C | CONSTRUCTORS GRANI TE A | NGVOLDSEN, KYLE $82, 704,747 01/31/06 15%
03-3822Vv4 VARI QUS LOCATI ONS 2100 GOODYEAR ROAD 2060 3RD STREET, $17, 807,158 02/ 06/ 06 220
ACST- X007- (008) E CONSTRUCT 4 LANE EXPRESSVWAY SUI TE B $0 06/01/09 0
X0-07 0-(8E) BENI CI A CA 94510
-0 (707) 742- 6000 (530) 532-9377
HE14 HB1 SWPPP
HA21
03-COL-5-1.9/8.2 I'N COLUSA COUNTY ABOUT 11.3 KM SOUTH PROFESSI ONAL CONSTRUCTI ON JODY ALLEN $689, 685 11/01/05 98%
03- 0E3204 OF WLLIAMS AT PETROLEUM CREEK BRI DCE 164 BELLE AVENUE 849 N. HUMNBOLDT AVE. $171,346 11/18/05 25
AND AT SALT CREEK BRI DGE W LLOWS, CA 95988 $0 08/21/06 0
REPAI R SLABS PLEASANT HI LL CA 94523 (530) 934-3520
(925) 945- 1052
HA22 WPCP
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03- COL- 20- 30. 6/ RECONSTRUCT PORTI ONS OF CONCRETE OLSEN CONST CO KRAFT DAN $63,810 05/11/00 0%
03- 1M4404 SIDEWALK IN THE CI TY OF COLUSA ALONG PO BOX 2441 $0 05/22/00 0%
ROUTE 20 FROM FREMONT STREET TO $0 0
BRI DGE STREET REDDI NG CA 96001 (530) 458-3080
CONCRETE S| DEWALK
03-C0L-20-31.3/32.1 I'N COLUSA COUNTY IN COLUSA FROM 7TH J R ALTMAN GENERAL ENG NEERI NGABU- MARKHI EH, OSAVA $124,810 04/28/06  100%
03- 2M4704 STREET TO CARSON STREET 1557 EUGENE COURT MARYSVI LLE FI ELD $126,822 05/10/06 0.
S| DEWALK REPAI R OFFI CE $0 08/ 02/ 06 0
YUBA CI TY CA 95993 08/ 18/ 06
(530) 671- 1155 (530) 368-1693 COVPLETED
HVRC WPCP
03-ED 49-21.5/0 I'N EL DORADO COUNTY NEAR COLOMA FROMYUBACON | NC SPECTOR, PETE $365, 652 06/28/06  100%
03- 2E2104 3.2 KM NORTH OF GOLD HILL ROAD TO2 P O BOX 3176 3065 BLAI R AVENUE $342,384 07/12/06 91%
ACST- 43A3- (004) E KM SOUTH OF ROUTE 153 $0 08/21/06 °
43- A3 0- (4E) REPAI R SLI P oUT DI AMOND SPRI NGS CA 95619 (530) 621-0986
--0 (530) 295- 5890
HA23 WPCP
03-ED 49-24.1/24. 6 N EL DORADO COUNTY NEAR COLOMA FROMMARTI N BROTHERS CONSTRUCTI ON  PETE SPECTCR $1,692,907 11/04/05 80%
03- 2C3604 SOUTH FORK AMERI CAN RI VER BRI DGE TO 3065 BLAIR AVE. P.Q $1, 035,967 12/ 02/ 05 61%
ACST- P049- (136) E 0.1 KM WEST OF MARSHALL RQAD BOX 2424 $0 09/15/06 °
PO- 49 1-(6E) CONSTRUCT 2 WAY LEFT TURN LANE PLACERVI LLE, CA 95667
-0 (916) 852-1911 (916) 416- 7547
HB1 SWPPP
03-ED-50-16.7/18. 1 I'N EL DORADO COUNTY I'N PLACERVILLE M TCHELL ENG NEERI NG FLAHERTY, KEI TH $35, 184, 656 03/22/ 06 9%
03- 3555U4 FROM 0.2 KM WEST OF WEST PLACERVI LLE P O BOX 34367 701 FORNI RD $3, 357,898 04/ 03/ 06 10%
ACST- P050- (110) E UNDERCROSSI NG TO CLAY STREET $0 08/20/08 °
PO-50 1-(OEB)R UNDERCRGSSI NG AND AT HANGTOWN SAN FRANCI SCO CA 94134 (530) 344-1691
6203- 014-() W DEN H GHWAY AND BRI DGES (415) 227- 1040
HB4N SWPPP
HB4N
03-ED-50-69. 4/0 I'N EL DORADO COUNTY NEAR MEYERS AT D M L CONSTRUCTI ON LU S RIVAS $767,560 10/31/05 73%
03- 1A6104 FLAGPOLE GUN MOUNT P O BOX 728 3065 BLAIR AVE. P.Q $142,682 11/09/05 19%
AVALANCHE CONTROL BOX 2424 $0 09/20/06 °
VERDI NV 89439 PLACERVI LLE, CA 95667
(775) 345- 7320 (530) 621-0985

HA42 WPCP
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03- ED-89- 8. 6/ 21 I'N EL DORADO COUNTY IN AND NEAR VALLEY SLURRY SEAL COVPANY RIVAS, LUS $941,989 05/ 04/ 06 61%
03- 2MB304 SOUTH LAKE TAHOE FROM THE NORTHERN P O BOX 981330 3065 BLAI R AVENUE, $7,050 05/23/06 1%
ROUTE 89 AND 50 JUNCTION TO 2.1 KM P.O. BOX 2424 $0 10/ 05/ 06 0
NORTH OF BLI SS MEMORI AL ST VEST SACRAMENTO CA 95798
SEAL COAT (916) 373- 1500 (530) 621-0985
HMLA WPCP
03-ED-89-/8.5 I'N EL DORADO COUNTY TN AND NEAR VALLEY SLURRY SEAL COVPANY RIVAS, LU S $551, 755 02/ 08/ 05 100%
03- 2MD304 MEYERS FROM THE ALPI NE COUNTY LINE TOP O BOX 981330 P.O BOX 2424 $499, 604 03/ 01/ 05 89%
THE SOUTH ROUTE 89 AND 50 JUNCTI ON PLACERVI LLE, CA 95667 $0 08/ 26/ 06 0
M CROSURFACI NG WEST SACRAMENTO CA 95798 (530) 621-0985
(916) 373- 1500
HMLA WPCP
03-ED-193-6.2/0 I'N EL DORADO COUNTY ABOUT 11 KM WEST MARTI N GENERAL ENG NEERI NG | NCRI VAS, LU S $605, 310 08/ 09/ 05 67%
03-4C2604 OF GEORGETOM AT SLI GER M NE ROAD 133 CANYON RI M DRI VE P. O BOX 2424 $411, 603 08/ 25/ 05 68%
ACST- S193- (008) E CONSTRUCT LEFT TURN POCKET RANCHO CORDOVA, CA 95670 $0 09/11/06 °
S1-93 0- (8E) FOLSOM CA 95630 (530) 621-0985
--() (916) 989- 8187
HB1 SWPPP
03-GLE-32-.2/.1 I'N GLENN COUNTY N ORLAND FROM 0. 3 KMBALDW N CONTRACTI NG COMPANY  ALLEN, JODY $1, 850, 694 10/13/05 59%
03- 373604 EAST OF ROUTE 5 AND 32 SEPARATI ON TO 1764 SKYWAY 849 N. HUMBOLDT $1, 789,528 10/ 27/ 05 95%
ACST- P032- (037) E 0.1 KM VEST OF FI FTH STREET AVENUE $0 09/ 05/ 06 0
P0- 32 0- (7E) REALI GN EXI STI NG ROADWAY CHI CO CA 95928 W LLOWS, CA 95988
-0 (530) 891- 6555 (530) 934-3520
HB4N SWPPP
03-GLE-32-5.9/10. 8 N GLENN COUNTY NEAR ORLAND FROM 0.5 BALDW N CONTRACTI NG COMPANY  ROGERS, JIM $2,180, 732 02/09/06 90%
03- 1A8304 KM EAST OF 6TH AVENUE TO THE GLENN 1764 SKYWAY 3881 BENATAR, STE. C $2, 150, 727 02/ 16/ 06 92%
ACST- P032- (039) E AND BUTTE COUNTY LI NE $0 07/20/ 06 0
P0- 32 0- (9E) ASPHALT CONCRETE OVERLAY CH CO CA 95928 (530) 895-5245 07/ 27/ 06
-0 (530) 891- 6555 COMPLETED
HA22 SWPPP
03-GLE-162-67.2/84.6 I'N GLENN COUNTY NEAR WLLOAS AT FRANKLT N CONSTRUCTI ON T NC GRANDY, DWAYNE $873,378 04728/ 06 73%
03- 2MB704 VARl OUS LOCATI ONS P O BOX 3100 P.O. BOX 911 $52,175 05/ 08/ 06 6%
SEAL COAT $0 09/ 06/ 06 °

HMLA

CHI CO CA 95927
(530) 343- 9600

(530) 713-7814
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03- NEV- 20-17.4/46.1 I' N NEVADA AND PLACER COUNTI ES FROM NORTHWEST PAVI NG DEMARTI NI, MARK $1,181,079 12/21/04 100%
03- 2MD204 0.1 KM EAST OF THE NORTHERN JUNCTI ON 8115 SECLUDED VALLEY DRI VE 124 CLYDESDALE COURT, $1,097,333  01/03/05 .0,
OF ROUTES 20 AND 49 TO THE ROUTE 80 UNIT A $0 10/20/ 06 0
AND 20 SEPARATI ON REDDI NG CA 96001 GRASS VALLEY, CA 95945
WARRANTY CHI P SEAL (530) 246- 4388 (530) 271-6173
HMLA WPCP
03-NEV-49-7.3/8.1 I' N NEVADA COUNTY NEAR GRASS VALLEY STI MPEL W EBELHAUS ASSOCI ATES CATANI A, DAVE $2,312,497 05/10/05 92%
03- 3A2604 FROM 0.2 KM NORTH OF LI ME KILN ROAD P O BOX 492335 124 CLYDESDALE COURT, $2, 031,208 05/26/05 91%
ACST- P049- (135) E TO 0.2 KM NORTH OF PEKOLEE DRI VE UNIT A $0 09/08/06 0
P0- 49 1- (5E) W DEN AND ADD SHOULDERS REDDI NG CA 960492335 GRASS VALLEY, CA 95945
-0 (530) 223- 6605 (530) 271-6172
HB1 SWPPP
03- NEV-49-22.5/0 I'N NEVADA COUNTY AT 12.0 KM NORTH OF YUBACON | NC $222,165 08/14/06 0%
03- 2E3504 NEVADA CI TY P O BOX 3176 $0 08/22/06 0%
ACST- 43A4- (004) E REPAI R EMBANKMENT AND RAI LI NG $0 0
43- A4 0- (4E) DI AMOND SPRI NGS CA 95619
-0 (530) 295- 5890
HA23 WPCP
03-NEV-80-9.0/0 I'N NEVADA COUNTY NEAR DONNER LAKE AT YUBACON | NC REED, AL $414,390 06/07/06 0%
03-2Mb104 DONNER LAKE UNDERCROSSI NG P O BOX 3176 10960 WEST RI VER $0 06/23/06 0%
REPAI R CULVERT STREET, SU TE 101A $0
DI AMOND SPRI NGS CA 95619
(530) 295- 5890 (530) 550-8326
HWwC WPCP
03- NEV-80-60. 6/ 63.5 I'N NEVADA AND PLACER COUNTI ES NEAR R AND L BROSAMER | NC ZINK, PHL $3,098,912 06/07/05 100%
03- 3C9304 Cl SCO GROVE FROM 2.1 KM WEST OF THE P O BOX 238 P. 0. BOX 1807 $2,994, 458 06/17/05 96%
ACI M 080 -(177)E I NDI AN SPRI NGS UNDERCROSSI NG AND AT COLFAX, CA 95713 $0 07/ 20/ 06 0
--() 0.1 KM EAST OF Cl SCO ov ALAMO CA 94507 (530) 346-7996
W DEN EXI STI NG H GHVWAY (925) 837- 5600
HB1 SWPPP
03-NEV-89-1.1/4 I'N NEVADA COUNTY NEAR TRUCKEE FROM SI ERRA NEVADA CONSTRUCTI ON | NCFARRETTA, DEN SE $648, 007 05/18/06 0%
03- 2MB804 1.6 KM NORTH OF THE ROUTE 80 AND 89 P O BOX 50760 10960 WVEST RI VER $0 06/02/06 0%
SEPARATI ON TO 1.8 KM NORTH OF EAST STREET, SU TE 101A $0 10/ 26/ 06 0
ALDER CREEK ROAD SPARKS NV 894350760
ASPHALT CONCRETE OVERLAY (775) 355- 0420 (530) 587-7958

HMLA WPCP
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03-NEV-267-/2.8 I'N NEVADA COUNTY | N TRUCKEE AT VWATKI N AND BORTOLUSSI I NC REED, ALBERT $860, 186 05/ 16/ 05 49%
03-291014 VARl QUS LOCATI ONS 77 LARKSPUR STREET 10960 WEST RI VER $799, 611 05/31/05 93%
ACST- X057- (044) E PLANTI NG AND | RRI GATI ON STREET, SU TE 101A $0 11/07/07 0
X0-57 0-(4E) SAN RAFAEL CA 94901 TRUCKEE, CA 96161
--() (415) 453- 4691 (530) 550-8326
HE14 SWPPP
03-PLA-80-14.3/33. 3 I'N PLACER COUNTY TN AND NEAR AUBURN TEI CHERT CONSTRUCTI ON MURPHY, ROD $41,367, 253 06/ 10/ 04 84%
03- 0A6004 AT VARI OUS LOCATI ONS P O BOX 276830 14300 MUSSO ROAD $35, 760, 099 06/ 24/ 04 819
ACI M 080 -(231)1 ROADWAY REHABI LI TATI ON AUBURN, CA 95603 $0 10/ 15/06 0
ACI M 080 -(231)E SACRAMENTO CA 958276830 (530) 878-1786
BHO8- 0 E2-(112)0 (916) 386- 5900
HA22 SWPPP
03-PLA-80-39.0/55. 7 I'N PLACER COUNTY FROM MAGRA OVERHEAD BROSAMER GRANI TE A JO NT ZINK, PHIL $35, 149,051 06/ 04/ 04 97%
03- 1A8014 TO 0.5 KM WEST OF CARPENTER FLAT P O BOX 238 33 DEPOT STREET $35, 478,328 06/ 17/ 04 98%
ACI M 080 -(175)1 UNDERCROSSI NG COLFAX, CA 95713 $0 08/30/06 0
ACI M 080 -(175)E PAVEMENT REHABI LI TATI ON ALAMD CA 94507 (530) 346-7996
--0) (925) 837- 5600
HA22 SWPPP
03-PLA-80-56. 1/ 66. 3 I'N NEVADA COUNTY AT YUBA PASS MARTI N BROTHERS CONSTRUCTION.  SAMPSON,  TAD $824,965 05/04/06 70%
03- 2MB504 SEPARATI ON OVERHEAD AND | N PLACER 20 LI GHT SKY CT 2520 WARREN DRI VE, $681, 855 05/ 15/ 06 83%
COUNTY AT KI NGVALE UNDERCROCSSI NG SU TE B $0 08/31/06 °
PORTLAND CONCRETE SLAB REPLACENMENT SACRAMENTO CA 95828
(916) 381-0911 (916) 624-2851
WPCP
03-PLA-80-62.9/0 I'N PLACER COUNTY NEAR CI SCO GROVE AT HARVEYS EXCAVATI NG AND OULAD- DAOUD, BRAHI M $270, 778 04/ 19/06 47%
03- 0E0204 0.1 KM EAST OF SOUTH YUBA RI VER 4325 DOM NGUEZ ROAD SUITE C 33 DEPOT STREET P. O $139, 090 05/ 03/ 06 530
BRI DGE BOX 1807 $0 10/ 15/ 06 °
ROCK SLOPE PROTECTI ON ROCKLI N CA 95677
(916) 624- 6070 (530) 346-7513 SUSPENDED
HA23 WPCP
03-PLA-80-/1.6 I'N PLACER COUNTY IN ROSEVILLE FROM  WATKI N AND BORTOLUSSI I NC SAGER, JANET $1,471,684 02/06/06 12%
03-2C2104 PLACER COUNTY LINE TO 0.6 KM WEST OF 77 LARKSPUR STREET 3855 NORTH FREEWAY $751, 189 02/ 22/ 06 50%
ACI M 080 -(234)E DOUGLAS BOULEVARD OVERCRGOSSI NG BLVD., SU TE 120 $0 01/20/10 0
--0) PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 949014886
(415) 453- 4691 (916) 263-4912

HA25 SWPPP
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03-PLA-89-8.6/0 I N PLACER COUNTY IN TAHCE CI TY AT TENNYSON ELECTRI C | NC CROSBY, TI'M $489, 833 06/ 23/ 06 0%
03- 3C7004 ROUTE 28 AND 89 | NTERSECTI ON 7275 NATI ONAL DR 10960 WVEST RI VER $0 07/07/06 0%
| NSTALL PEDESTRI AN SI GNAL STREET, SU TE 101A $0 0
LI VERMORE CA 94550
(925) 606- 1038 (530) 587-5698
HB4N WPCP
03- PLA-193-5.6/0 I'N PLACER COUNTY ABOUT 8 KM EAST OF VI KI NG CONSTRUCTI ON COVPANY SAMPSON, TAD $198,350 08/14/06 13%
03- 1E1504 LI NCOLN AT HI DDEN ACRES LANE P O BOX 1508 2520 WARREN DRI VE, $29,792 08/22/06 15%
REHABI LI TATE CULVERT AND SLOPE SU TE B $0 09/ 26/ 06 0
RANCHO CORDOVA CA 95741
(916) 852- 5530 (916) 624-2851
HA23 WPCP
03- PLA-5711-/0 I'N PLACER AND NEVADA COUNTI ES AT CLAYBORN CONTRACTI NG GROUP | NCCLARK, MARTI N $1,927,081 01/19/06 38%
03- OE0604 VARI QUS LOCATI ONS 10556 COwWBI E ROAD 2520 WARREN DRI VE, $880, 365 02/ 01/ 06 46%
ACST- 000C- ( 286) E UPGRADE MESSAGE SI GNS SUl TE B $0 01/19/07 °
00-0C 2-(6ED)E AUBURN CA 956028908
6203- 008-() (530) 268- 9512 (916) 624-2852
HB4N WPCP
03- PLA-5731-/0 I'N PLACER COUNTY NEAR BAXTER AT THE P N P CONSTRUCTI ON | NC HAAS, KENNETH $503, 497 12/ 30/ 05 69%
03- 2C4804 VWH TMORE MAI NTENANCE STATI ON 4500 YANKEE HILL CT SUTE A p.O BOX 1807 $438,483 01/17/06 87%
REMODEL EXI STI NG BUI LDI NG $0 10/ 16/ 06 0
ROCKLI N CA 95677 (530) 346-9473
(916) 632-9361
HA12
03-SAC-5-16.1/26.8 I' N SACRAMENTO COUNTY | N SACRAMENTO AT GRANI TE CONSTRUCTI ON COMPANY  CHOHAN, MOHAN $4, 690, 057 01/20/05 100%
03-0A9104 VARI QUS LOCATI ONS P O BOX 50085 3855 NORTH FREEWAY $4,757,521 02/02/05 100%
ACI M 005 -(314)E W DEN RAMPS AND TRAFFI C OPERATI ON BLVD, STE. 120 $0 07/27/06 0
PL62- 00 0-(6) WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834 08/ 24/ 06
--0) (831) 724- 1011 (916) 263-4922 PLANT EST
HB4N SWPPP SATI S
03-SAC-50-1.1/2 I'N SACRAMENTO COUNTY | N SACRAMENTO AT BAY LINE CUTTI NG AND CORI NG  OKPALA, MESHACK $520, 129 06/13/06 0%
03- 0E1804 VARl QUS LOCATI ONS 1033 YERBA BUENA AVE 3951 PERFORNMANCE $0 06/30/06 0%
REHABI LI TATE JO NT SEALS DRI VE, SU TE E $0 10/ 23/06 0
QAKLAND CA 94608
(510) 420- 8992 (916) 263-5620
HA21 WPCP
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03-SAC-51-.2/1.1 I'N SACRAMENTO COUNTY | N SACRAMENTO MARTI N BROTHERS CONSTRUCTI ON  BEHVAND, MORTEZA $720,351 04/17/06 53%

03- 0E4904 FROM 0.4 KM NORTH OF OAK PARK 20 LI GHT SKY COURT 3855 NORTH FREEWAY $515, 658 04/ 25/ 06 7004
SEPARATI ON TO 0.3 KM SOUTH OF E BLVD, STE. 120 $0 10/ 10/ 06 0
STREET UNDERCROSS! NG SACRAMENTO CA 95828
RESURFACE EXI STI NG HI GHWAY (916) 381- 0911 (916) 263-4925
HA21 WPCP
03-SAC-80-.4/11.1 TN SACRAVENTO COUNTY AT VARl OUS GRANI TE CONSTRUCTT ON COVPANY VALKER, CLAY $2,706, 623 03/02/05  100%
03- 2A8304 LOCATI ONS P O BOX 50085 3855 N. FREEWAY $2, 569,224 03/11/05 95%
ACl M X067- (066) E RAMP W DENI NG BLVD., STE. 120 $0 08/ 25/ 06 0
-0 WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834
(831) 724- 1011 (916) 263-4927
HB4N SWPPP
HB4N
03-SAC-80-1.4/14.5 N SACRAVENTO COUNTY TN AND NEAR CONTRACTORS CHEM CAL T NC El SSA, SAM $696, 175 05/ 19/ 06 42%
03- 0E1704 SACRAMENTO AT VAR OUS LOCATI ONS 3130 DEPOT ROAD 3855 NORTH FREEWAY $59,012 06/ 01/06 8%
SEAL BRI DGE DECKS BLVD., SU TE 120 $0 10/ 14/ 06 0
HAYWARD CA 94545
(510) 783- 5631 (916) 263- 4929
HVBH WPCP
03- SAC-99- 19. 6/ 19. 8 N EL DORADO AND SACRAVENTO COUNTI ES CLAYBORN CONTRACTI NG GROUP | NCRI CHARD JOHNSON $164, 206 08/ 10/ 05 91%
03- 4C5104 AT VARI OUS LOCATI ONS 10556 COMBI E ROAD PMB 6203 3855 NORTH FREEWAY $163,131 08/ 22/ 05 99%
ACST- 000C- ( 269) E RELOCATE RAMP METER AND LI GHTI NG BLVD, STE. 120 $0 07/28/06 0
00- 0C 2- ( 9E) AUBURN CA 956028908 SACRAMENTO, CA 95834
-0 (530) 268- 9512 (916) 799- 0937 SUSPENDED
HB1 WPCP
03-SAC 160-5. 9720. 9 TN SACRAVENTO COUNTY AT VARl OUS TABER CONSTRUCTI ON COMPANY  FEUSI, ROBERT $4, 205, 490 07/ 18/05 0%
03- 437204 LOCATI ONS P O BOX 1309 3855 NORTH FREEWAY $1, 882,969 07/28/05 5%
ACST- S160- (021) E REPLACE BRI DGE CONTROL HOUSES BLVD., STE. 120 $0 05/ 09/ 07 0
S1-60 0- (1E) MARTI NEZ CA 94553 SACRAMENTO, CA 95834
-0 (925) 682- 6133 (916) 263- 4926 SUSPENDED
HA21 SWPPP
03-SAC 160- 19. 7/20. 9 TN SACRAVENTO COUNTY NEAR ASHRON CONSTRUCTI ON AND FEUSI, ROBERT $188, 885 05/ 30/ 06 80%
03- 0E9004 PAI NTERSVI LLE AT STEAMBOAT SLOUGH 713 N SHORELI NE BLVD 3855 NORTH FREEWAY $40, 200 06/ 08/ 06 219
BRI DGE AND AT SACRAMENTO RI VER BLVD., STE. 120 $0 09/ 07/ 06 0

HVB SWPPP

PAI NTERSVI LLE BRI DGE
REPAI R BRI DGES

MOUNTAI N VI EW CA 94043

(650) 964- 1775

(916) 263- 4926
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03-SUT-20-16.7/17 TN SUTTER COUNTY IN YUBA CITY FROM  VIKING CONSTRUCTI ON COMPANY ~ JANET SAGER  $498,642 10/21/05 0%
03- 4C3904 KI LEY AVENUE TO THE WEST END OF P O BOX 1508 3855 NORTH FREEWAY $572,905 11/08/05 0%
FEATHER RI VER BRI DGE OVERHEAD BLVD. STE. 120 $0  04/09/07 0
PLANTI NG AND | RRI GATI ON RANCHO CORDOVA CA 95741 SACRAMENTO, CA 95834
(916) 852- 5530 (916) 263-4912 PLANT EST
HA25 SWPPP SATI S
03-SUT-20-17.0/0 I'N SUTTER AND YUBA COUNTIES TN YUBA GOLDEN STATE BRIDGE INC GEESEY, DUANE $6, 027,378 09/ 20/ 05 59%
03- 0A1314 CITY AND MARYSVI LLE FROM 0.9 KM EAST 901 HOWE ROAD 555A W ONSTOTTE ROAD $3, 419,213 09/ 28/ 05 5704
ACNH- P020- (138) E OF LI VE OAK BLVD TO 0.8 KM VEST OF YUBA CI TY, CA 95993 $0 01/17/07 0
--0) ROUTE 70 AND 20 JUNCTI MARTI NEZ CA 94553 (530) 741-4170
UPGRADE HAND RAI L AND S| DEWALK (925) 372- 8000
HA21 WPCP
03-SUT-99-8.7/11. 7 I'N SUTTER COUNTY NEAR NI COLAUS FROM TEI CHERT CONSTRUCTI ON RI'VERA,  FERNANDO $8, 278,407 06/ 28/ 06 10%
03- 1A4314 0.9 KM SOUTH OF STRIPLIN ROAD TO 0.3 P O BOX 276830 1315 YUBA STREET $239, 125 07/ 14/ 06 30
KM SOUTH OF GARDEN HI GHWAY $0 03/08/07 °
UNDERCRGCSSI NG SACRAMENTO CA 958276830 (530) 741-4170
W DEN HI GHWAY (916) 386- 5900
HE13 SWPPP
03-YOL-5-.4/5.5 I'N EL DORADO, PLACER, SACRAMENTO AND CORAL CONSTRUCTI ON COVPANY CGHASSEM , MOHSSEN $3, 459, 607 04/ 20/ 06 56%
03- 0E6804 YOLO COUNTI ES AT VARIOUS LOCATIONS P O BOX 347 3951 PERFORMANCE $1, 121,097 04/ 27/ 06 3204
I NSTALL THRI E BEAM MEDI AN BARRI ER DRI VE, STE. E $0 11/13/06 °
W LSONVI LLE OR 97070
(503) 682- 2252 (916) 263-5648
HB1 WPCP
03-YOL-5-.8/0 I' N SACRAMENTO AND YOLO COUNTI ES AT CLAYBORN CONTRACTI NG GROUP | NCMULLEN, M CHAEL $230,886 05/15/06 0%
03- 2M6404 VARI OUS LOCATI ONS 10556 COVBI E ROAD 3951 PERFORMANCE $0 05/ 25/ 06 0%
ELECTRONI C SI GNS DRI VE, SUTE E $0 0
AUBURN CA 95602
(530) 268-9512 (916) 263-5647
HVEK WPCP
03-YOL-50-/3.1 I'N YOLO AND SACRAMENTO COUNTI ES I N C C MYERS I NC OKPALA, MESHACK $10, 710,211 07/ 25/05 87%
03- 0A8404 VEST SACRAMENTO AND SACRAMENTO FROM P O BOX 2948 3951 PERFORMANCE $9, 159, 863 08/ 08/ 05 85%
ACl M 305 -(046)E 0.6 KM VEST OF ROUTE 80 AND 50 DRI VE, SU TE E $0 09/ 27/ 06 0
-0 SEPARATI ON TO 0.4 KM EAST OF RANCHO CORDOVA CA 957412948  SACRAMENTO, CA 95838
GRI ND PORTLAND CEMENT CONCRETE (916) 635- 9370 (961) 263-5620

HA22 WPCP
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03-YOL-84-.8/0 I'N YOLO COUNTY NEAR VALDEZ AT 0.1 KM CI MARRON | NC $224,295 08/16/06 0%
03- 2E4004 NORTH OF WEST SUTTER ROAD 10424 Cl MARRON TRAI L $0 08/24/06 0%
ACST- 43A5- (004) E REPAI R ROADVAY AND ENMBANKMENT $0 0
43- A5 0- (4E) OAKDALE CA 95361
-0 (209) 848- 1655
HA23 WPCP
03-YOL-113-10.1/0 I'N YOLO COUNTY I N WOCDLAND AT MAI N ROBERT J FRANK CONSTRUCTI ON $159, 120 08/ 09/ 06 0%
03- 2E3904 STREET OFF RAMP 2806 TARMAC ROAD $0 08/17/06 0%
ACST- 43A6- (004) E REPAI R EMBANKMVENT $0 0
43- A6 0- (4E) REDDI NG CA 96003
-0 (530) 222- 1408
HA23 WPCP
03-YUB-20-1.9/6.6 I'N YUBA COUNTY I N AND NEAR MARYSVI LLE MARTI N GENERAL ENG NEERI NG | NCRI VERA, FERNANDO $1,717,282 05/23/06 39%
03- 2ML004 AT VARI OUS LOCATI ONS 12485 QUI CKSI LVER DRI VE 1315 YUBA STREET $429,290 06/ 09/ 06 259
RESURFACE ROADVAY $0 10/ 25/ 06 0
RANCHO CORDOVA CA 95742 (530) 741-4170
(916) 355- 8101
HVLA WPCP
03-YUB-49-2.8/0 I'N YUBA COUNTY NEAR CAMPTONVI LLE AT ROBERT J FRANK CONSTRUCTI ON PETERSON, DALE $192,895 06/27/06 100%
03- 2E3604 4.5 KM 2806 TARMAC RD 124 CLYDESDALE COURT, $185,540 07/05/06 100%
ACST- 43A2- (004) E REPAI R EMBANKMENT UNIT A $0 07/21/06 °
43- A2 0- (4E) REDDI NG CA 96003 08/ 03/ 06
--() (530) 222- 1408 (530) 271-6189 COVPLETED
HA23 WPCP
03-YUB-49-6.9/9. 4 I'N YUBA AND SI ERRA COUNTI ES AT THUNDER MOUNTAI N ENTERPRI SES DEMARTI NI, MARK $586,590 12/15/05 100%
03-4A5104 VARI QUS LOCATI ONS P O BOX 292821 124 CLYDESDALE COURT, $579, 855 01/ 04/ 06 100%
REPLACE CULVERTS UNIT A $0 08/10/06 0
SACRAMENTO CA 95829 08/ 14/ 06
(916) 381- 3400 (530) 271-6173 COWPLETED
HA42 SWPPP
03-YUB-65-8.2/0 I'N YUBA COUNTY I N OLI VEHURST ON GOODW N CONSTRUCTI ON | NC TED COPPI N $444,906 11/01/05 98%
03- 1E4404 ROUTE 65 AT MCGOWAN ROAD OVERCROSSI NG13160 TULLOCH DAM RD 555A VST ONSTOTT $422,901 11/09/05 95
AND ON ROQUTE 70 AT THE 65 SCUTH AND YUBA CI TY, CA 95993 $0 07/20/ 06 0
70 EAST SEPARATI ON JAMESTOMWN CA 95327 (530) 741-4194 08/ 03/ 06
| NSTALL UNDERDRAI N (209) 881- 3010 COVWPLETED

HA23 WPCP
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03- YUB- 70- 18. 9/ 20 I'N YUBA COUNTY NEAR MARYSVI LLE FROM BALDW N CONTRACTI NG COVPANY ABU- MARKHI EH, OSANA $2,367,518 06/30/06 0%
03-4A5704 NOBLE ROAD TO 0.3 KM NORTH OF 4509 SKYWAY DR 1315 YUBA STREET $0 07/14/06 0%
WOCDRUFF LANE $0 12/29/06 0
W DEN HI GHWAY MARYSVI LLE CA 95901 (530) 634-7678
(530) 742- 5141
HB1 SWPPP
03- YUB- 5503-/0 I'N YUBA COUNTY NEAR LI NDA AT THE ALLEN L BENDER I NC RI VERA, FERNANDO $3, 495,591 04/06/06 34%
03- 3C0604 MARYSVI LLE WAREHOUSE YARD 2798 | NDUSTRI AL BLVD 555A WEST ONSTOTT $730,216 04/ 21/ 06 210
CONSTRUCT NEW WAREHOUSE ROAD $0 07/ 26/07 0
WEST SACRAMENTO CA 95691
(916) 372-2190 (530) 822-4332
HA12 SWPPP
03- YUB-5715-/0 I'N YUBA COUNTY NEAR LI NDA AT VARI OQUSALLEN L BENDER I NC BROOK, BILL $12,888,871 10/27/04 100%
03- 0A29W4 LOCATI ONS 2798 | NDUSTRI AL BLVD 5555 WEST ONSTOTT $12, 706, 433 11/ 08/ 04 98%
REMODEL MAI NTENANCE STATI ONS ROAD $0 09/ 20/ 06 0
WEST SACRAMENTO CA 95691 YUBA CITY, CA 95993
(916) 372- 2190 (530) 822-4332
HA12 SWPPP

Totals: Authorized Final Amt: $289, 477, 988 Completed to Date: $151, 601, 941 work ThisMonth: _$0
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03-BUT-32-1.4/1.8
03-BUT-32-5.7/6.2
03-BUT-32-/7.7

03- BUT- 99- 24. 5/ 30. 3
03-BUT-149-/4.6
03-COL-5-1.9/8.2
03- COL- 20- 30. 6/
03-COL-20-31.3/32.1
03- ED-49-21.5/0
03-ED-49-24.1/24.6
03-ED-50-16.7/18.1
03- ED- 50-69. 4/0

03- ED- 89-8. 6/ 21
03-ED-89-/8.5
03-ED-193-6.2/0

03- GLE-32-5.9/10.8
03-GLE-32-.2/.1

03- GLE-162-67.2/84.6
03- NEV- 20-17.4/46.1
03- NEV-49-7.3/8.1
03- NEV-49-22.5/0
03- NEV-80-9.0/0

Statement of Ongoing Contracts - Index

Contract

03- 0C3404
03-4A4404
03- 2M3904
03- 0E3104
03-3822V4
03- 0E3204
03-1Mm4404
03-2M4704
03- 2E2104
03-2C3604
03- 35554
03- 1A6104
03-2M3304
03- 2MD304
03-4C2604
03- 1A8304
03- 373604
03-2MB704
03- 2MD204
03- 3A2604
03- 2E3504
03-2Mb104

Page
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03- NEV- 80- 60. 6/ 63. 5
03- NEV-89-1.1/4

03- NEV- 267-/2.8

03- PLA-80-14.3/33.3
03- PLA-80-39.0/55.7
03- PLA- 80-56. 1/ 66. 3
03- PLA-80-62.9/0
03- PLA-80-/1.6

03- PLA-89-8.6/0

03- PLA-193-5.6/0
03- PLA-5711-/0

03- PLA-5731-/0

03- SAC-5-16.1/26.8
03-SAC-50-1.1/2
03-SAC-51-.2/1.1
03-SAC-80-.4/11.1
03- SAC-80-1.4/14.5
03- SAC-99-19.6/19.8
03- SAC-160-5.9/20.9
03- SAC-160-19.7/20.9
03- SUT- 20- 16. 7/ 17
03- SUT-20-17.0/0

Statement of Ongoing Contracts - Index

Contract

03-3C9304
03- 2M3804
03-291014
03- 0A6004
03- 1A8014
03- 2M3504
03- 0E0204
03-2C2104
03- 3C7004
03- 1E1504
03- OE0604
03-2C4804
03- 0A9104
03- 0E1804
03- 0OE4904
03- 2A8304
03- 0E1704
03-4C5104
03-437204
03- 0E9004
03-4C3904
03- 0A1314

Page
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District
Federal Aid
- -
- E-
-S-

Cnty Rt Pm

03-SUT-99-8.7/11.7
03-YOL-5-.4/5.5
03-YOL-5-.8/0
03-YOL-50-/3.1
03-YOL-84-.8/0
03-YOL-113-10.1/0
03-YUB-20-1.9/6.6
03-YUB-49-2.8/0
03-YUB-49-6.9/9. 4
03-YUB-65-8.2/0
03- YUB- 70- 18. 9/ 20
03- YUB- 5503-/0
03-YUB-5715-/0

03

Statement of Ongoing Contracts - Index
Contract Page

03- 1A4314
03- OE6804
03- 2Mb404
03- 0A8404
03- 2E4004
03- 2E3904
03- 2MLO04
03- 2E3604
03- 4A5104
03- 1E4404
03- 4A5704
03- 300604
03- 0A29U4
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Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $99, 193, 790
FEDERAL Al D ( PRI MARY) $6, 027, 378

FEDERAL Al D ( SECONDARY) $137, 379, 195

Work Comp
$91, 470, 683
$3, 419, 213
$34, 431, 637



Statement of Ongoing Contracts - Federal Aid

District 03
Federal Aid Category Bid + CCO
- SH- STATE H GHWAY $46, 877, 625
District Total: $289, 477, 988

Statement of Ongoing Contracts -Summary
Digtrict Work Completed ThisPeriod
03 $3, 529, 933

Work completed this Period: $3, 529, 933

Work Comp
$22, 280, 408
$151, 601, 941
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